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ESTIMATE RUN 06/10/2021

ESTIMATE SUMMARY 13:38:19

CONTID: C22975         ESTIMATE NO: 0003 PROG 2005

PCN: 22975-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287/SH 40 PASSING LANES LIM PERCENT TIME:

PROJECT NO: NHPPR400-370                  

US 287/SH 40 PASSING LANES

NAME OF ROAD:  

PROJECT COUNTIES: CHEYENNE

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,578,676.86 PARTICIPATING $ $ 249,203.04

AWARD PROJECT AMT: 5,272,554.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,476.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.24

WORK DAYS

WORK DAYS

19.39%

4,496,800.44

249,203.04

249,203.04

241,726.94

$

$

$

$

1,081,876.42

0.00

1,081,876.42

0.00

1,081,876.42

-25,890.74

0.00

1,055,985.68

0.00

AMOUNT DUE 1,055,985.68 241,726.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 241,726.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

  

37.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/22/2021

03/22/2021

05/28/2021

02/10/2021

02/25/2021

03/08/2021

03/22/2021
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0005 Clearing and Grubbing 2.940

0.000

201-00001  
 

1,901.392.940

0.00

4.100

ACRE

646.73000

0010 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

155.33000

0015 Removal of Delineator 9.000

0.000

202-00090  
 

57.789.000

0.00

9.000

EACH

6.42000

0020 Removal of Concrete Pavement (Special) 7,080.000

0.000

202-00212  
 

123,616.807,080.000

0.00

7,085.000

SY  

17.46000

0025 Removal of Pavement Marking 7,703.000

0.000

202-00250  
 

4,159.627,703.000

0.00

15,500.000

SF  

0.54000

0030 Removal of Ground Sign 1.000

0.000

202-00810  
 

85.601.000

0.00

1.000

EACH

85.60000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

839.95000

0040 Unclassified Excavation (Complete In Place) 0.000

5,417.000

203-00010  
 

101,189.565,417.000

101,189.56

8,961.000

CY  

18.68000

0045 Embankment Material (Complete In Place) (R40) 0.000

3,623.000

203-00066  
 

86,263.633,623.000

86,263.63

6,003.000

CY  

23.81000

0050 Proof Rolling 0.000

5.000

203-01100  
 

415.105.000

415.10

5.000

HOUR

83.02000

0055 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

16.000

CY  

156.65000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,201.000

CY  

11.11000

0065 Stockpile Topsoil 1,201.000

0.000

207-00210  
 

10,028.351,201.000

0.00

1,201.000

CY  

8.35000

0070 Erosion Log Type 1 (20 Inch) 1,270.000

0.000

208-00013  
 

8,724.901,270.000

0.00

1,270.000

LF  

6.87000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,140.00000

0080 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

20,009.002.000

20,009.00

2.000

EACH

10,004.50000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

53.50000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

160.50000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

6.000

HOUR

53.50000

0100 Erosion Control Management 6.000

0.000

208-00207  
 

1,284.006.000

0.00

11.000

DAY 

214.00000

0105 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.200

ACRE

677.47000

0110 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.200

ACRE

4,117.36000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0115 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

2.200

ACRE

1,050.74000

0120 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

446.000

LB  

2.87000

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

2,000.000

CY  

59.95000

0130 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07010  
 

0.000.000

0.00

1,079.000

CY  

64.87000

0135 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

9.000

SY  

69.34000

0140 Concrete Pavement (9 Inch) (Special) 0.000

0.000

412-00901  
 

0.000.000

0.00

400.000

SY  

147.94000

0145 Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

11,279.000

SY  

69.59000

0150 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

6,540.000

LF  

3.47000

0155 Cross Stitching 1,874.000

0.000

412-15050  
 

56,051.341,874.000

0.00

1,874.000

EACH

29.91000

0160 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

25.000

SY  

33.82000

0165 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

12.000

LF  

164.46000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0170 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

2.000

EACH

914.85000

0175 30 Inch Pipe Safety End Treatment 0.000

0.000

603-33030  
 

0.000.000

0.00

2.000

EACH

1,299.03000

0180 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

9.000

EACH

21.40000

0185 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.54000

0190 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

25.68000

0195 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

5.000

SF  

26.75000

0200 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

35.000

SF  

26.75000

0205 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

321.00000

0210 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

454.75000

0215 Construction Surveying 0.250

0.000

625-00000  
 

9,362.500.250

0.00

1.000

L S 

37,450.00000

0220 Mobilization 0.246

0.000

626-00000  
 

218,851.900.246

0.00

1.000

L S 

889,641.87000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0225 Public Information Management (Tier IV) 39.000

0.000

626-01114  
 

2,670.7239.000

0.00

40.000

DAY 

68.48000

0230 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

135.000

GAL 

165.85000

0235 Pavement Marking Paint (High Build) 140.600

0.000

627-00013  
 

21,061.88140.600

0.00

154.000

GAL 

149.80000

0240 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

642.000

SF  

28.36000

0245 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

116.000

SF  

27.82000

0250 Flagging 695.800

198.300

630-00000  
 

32,527.36894.100

7,214.15

1,280.000

HOUR

36.38000

0255 Traffic Control Inspection 13.000

0.000

630-00007  
 

10,015.2013.000

0.00

13.000

DAY 

770.40000

0260 Traffic Control Management 27.000

6.000

630-00012  
 

56,142.9033.000

10,207.80

35.000

DAY 

1,701.30000

0265 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,498.002.000

0.00

4.000

EACH

749.00000

0270 Barricade (Type 3 M-B) (Temporary) 1.000

0.000

630-80336  
 

128.401.000

0.00

2.000

EACH

128.40000

0275 Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

256.803.000

0.00

6.000

EACH

85.60000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0280 Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

963.0010.000

0.00

20.000

EACH

96.30000

0285 Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,082.501.000

0.00

2.000

EACH

5,082.50000

0290 Drum Channelizing Device 45.000

0.000

630-80360  
 

1,203.7545.000

0.00

153.000

EACH

26.75000

0295 Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

89.883.000

0.00

15.000

EACH

29.96000

0300 Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,076.701.000

0.00

2.000

EACH

4,076.70000

0305 Traffic Cone 50.000

0.000

630-80380  
 

214.0050.000

0.00

100.000

EACH

4.28000

0310 Rumble Strip (Portable) 2.000

0.000

630-80430  
 

2,087.582.000

0.00

8.000

EACH

1,043.79000

0315 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

4,815.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0325 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0330 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

35,000.000

F A 

1.00000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0335 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0345 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

62,525.000

F A 

1.00000

0900 Const Traf Sign (Spec) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

93.52000

CAT 780,020.14225,299.243,111,589.23CURRENT AMT0200 $ $ $

CAT NO0201 Roadway-Wild Horse 

0350 Clearing and Grubbing 4.950

0.000

201-00001  
 

3,201.314.950

0.00

6.700

ACRE

646.73000

0355 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

1,435.95000

0360 Removal of Delineator 11.000

0.000

202-00090  
 

70.6211.000

0.00

11.000

EACH

6.42000

0365 Removal of Concrete Pavement (Special) 5,813.000

0.000

202-00212  
 

101,494.985,813.000

0.00

5,813.000

SY  

17.46000

0370 Removal of Pavement Marking 5,573.000

0.000

202-00250  
 

3,009.425,573.000

0.00

16,000.000

SF  

0.54000

0375 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

839.95000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0380 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

3,382.000

CY  

18.68000

0385 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

5.000

HOUR

83.02000

0390 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

26.000

CY  

156.65000

0395 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,506.000

CY  

11.11000

0400 Stockpile Topsoil 1,804.000

0.000

207-00210  
 

15,063.401,804.000

0.00

2,506.000

CY  

8.35000

0405 Erosion Log Type 1 (20 Inch) 165.000

0.000

208-00013  
 

1,133.55165.000

0.00

165.000

LF  

6.87000

0410 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,140.00000

0415 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

10,004.50000

0420 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

53.50000

0425 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

160.50000

0430 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

6.000

HOUR

53.50000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0435 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

11.000

DAY 

214.00000

0440 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

891.05000

0445 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.700

ACRE

677.47000

0450 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.700

ACRE

4,117.36000

0455 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

4.700

ACRE

1,050.74000

0460 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

931.000

LB  

2.87000

0465 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

3,472.000

CY  

59.95000

0470 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07010  
 

0.000.000

0.00

971.000

CY  

64.87000

0475 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

17.000

SY  

69.34000

0480 Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

11,165.000

SY  

69.59000

0485 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

6,540.000

LF  

3.47000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0490 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.900

CY  

1,070.00000

0495 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

65.000

LB  

4.28000

0500 30 Inch Reinforced Concrete Pipe 0.000

0.000

603-01300  
 

0.000.000

0.00

4.000

LF  

439.77000

0505 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

24.000

LF  

166.99000

0510 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

11.000

EACH

21.40000

0515 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.54000

0520 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

25.68000

0525 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

35.000

SF  

26.75000

0530 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

454.75000

0535 Public Information Management (Tier IV) 0.000

20.000

626-01114  
 

1,369.6020.000

1,369.60

40.000

DAY 

68.48000

0540 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

135.000

GAL 

165.85000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0545 Pavement Marking Paint (High Build) 156.700

0.000

627-00013  
 

23,473.66156.700

0.00

156.700

GAL 

149.80000

0550 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

642.000

SF  

28.36000

0555 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

116.000

SF  

27.82000

0560 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,280.000

HOUR

36.38000

0565 Traffic Control Inspection 0.000

16.000

630-00007  
 

12,326.4016.000

12,326.40

16.000

DAY 

770.40000

0570 Traffic Control Management 0.000

6.000

630-00012  
 

10,207.806.000

10,207.80

35.000

DAY 

1,701.30000

0575 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,498.002.000

0.00

4.000

EACH

749.00000

0580 Barricade (Type 3 M-B) (Temporary) 1.000

0.000

630-80336  
 

128.401.000

0.00

2.000

EACH

128.40000

0585 Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

256.803.000

0.00

6.000

EACH

85.60000

0590 Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

963.0010.000

0.00

20.000

EACH

96.30000

0595 Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,082.501.000

0.00

2.000

EACH

5,082.50000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0600 Drum Channelizing Device 41.000

0.000

630-80360  
 

1,096.7541.000

0.00

158.000

EACH

26.75000

0605 Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

89.883.000

0.00

15.000

EACH

29.96000

0610 Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,076.701.000

0.00

2.000

EACH

4,076.70000

0615 Traffic Cone 50.000

0.000

630-80380  
 

214.0050.000

0.00

100.000

EACH

4.28000

0620 Rumble Strip (Portable) 2.000

0.000

630-80430  
 

2,087.582.000

0.00

8.000

EACH

1,043.79000

CAT 186,844.3523,903.801,603,415.73CURRENT AMT0201 $ $ $

CAT NO0202 Roadway-Rest Area 

0625 Clearing and Grubbing 1.770

0.000

201-00001  
 

1,144.711.770

0.00

2.700

ACRE

646.73000

0630 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

155.33000

0635 Removal of Delineator 12.000

0.000

202-00090  
 

77.0412.000

0.00

33.000

EACH

6.42000

0640 Removal of Concrete Pavement (Special) 2,376.000

0.000

202-00212  
 

41,484.962,376.000

0.00

2,378.000

SY  

17.46000

0645 Removal of Pavement Marking 2,684.000

0.000

202-00250  
 

1,449.362,684.000

0.00

11,600.000

SF  

0.54000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0650 Removal of Ground Sign 3.000

0.000

202-00810  
 

256.803.000

0.00

3.000

EACH

85.60000

0655 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

839.95000

0660 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,218.000

CY  

18.68000

0665 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

3.000

HOUR

83.02000

0670 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

16.000

CY  

156.65000

0675 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,031.000

CY  

11.11000

0680 Stockpile Topsoil 715.000

0.000

207-00210  
 

5,970.25715.000

0.00

1,031.000

CY  

8.35000

0685 Erosion Log Type 1 (20 Inch) 280.000

0.000

208-00013  
 

1,923.60280.000

0.00

280.000

LF  

6.87000

0690 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,140.00000

0695 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

10,004.50000

0700 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

53.50000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0705 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

160.50000

0710 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

6.000

HOUR

53.50000

0715 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

10.000

DAY 

214.00000

0720 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.900

ACRE

677.47000

0725 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.900

ACRE

4,117.36000

0730 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.900

ACRE

1,050.74000

0735 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

383.000

LB  

2.87000

0740 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

2,126.000

CY  

59.95000

0745 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07010  
 

0.000.000

0.00

370.000

CY  

64.87000

0750 Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

4,356.000

SY  

69.59000

0755 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

2,500.000

LF  

3.47000



CONTID: C22975         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0760 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

18.000

LF  

125.41000

0765 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

2.000

EACH

760.77000

0770 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

21.40000

0775 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.54000

0780 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

25.68000

0785 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

47.000

SF  

26.75000

0790 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

454.75000

0795 Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

40.000

DAY 

68.48000

0800 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

135.000

GAL 

165.85000

0805 Pavement Marking Paint (High Build) 72.200

0.000

627-00013  
 

10,815.5672.200

0.00

85.000

GAL 

149.80000

0810 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

713.000

SF  

28.36000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0815 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

208.000

SF  

27.82000

0820 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,280.000

HOUR

36.38000

0825 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

12.000

DAY 

770.40000

0830 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

35.000

DAY 

1,701.30000

0835 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,498.002.000

0.00

4.000

EACH

749.00000

0840 Barricade (Type 3 M-B) (Temporary) 1.000

0.000

630-80336  
 

128.401.000

0.00

2.000

EACH

128.40000

0845 Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

256.803.000

0.00

6.000

EACH

85.60000

0850 Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

963.0010.000

0.00

20.000

EACH

96.30000

0855 Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,082.501.000

0.00

2.000

EACH

5,082.50000

0860 Drum Channelizing Device 31.000

0.000

630-80360  
 

829.2531.000

0.00

91.000

EACH

26.75000

0865 Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

89.883.000

0.00

15.000

EACH

29.96000
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PCN: 22975-BID    ESTIMATE RUN 06/10/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:19

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0870 Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,076.701.000

0.00

2.000

EACH

4,076.70000

0875 Traffic Cone 50.000

0.000

630-80380  
 

214.0050.000

0.00

100.000

EACH

4.28000

0880 Rumble Strip (Portable) 2.000

0.000

630-80430  
 

2,087.582.000

0.00

8.000

EACH

1,043.79000

CAT 78,348.390.00824,172.85CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS- KIT CARSON 

0885 Field Office (Class 1) 1.000

0.000

620-00001  
 

16,322.851.000

0.00

1.000

EACH

16,322.85000

0890 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,505.201.000

0.00

1.000

EACH

17,505.20000

0895 Sanitary Facility 2.000

0.000

620-00020  
 

2,835.502.000

0.00

4.000

EACH

1,417.75000

CAT 36,663.550.0039,499.05CURRENT AMT0400 $ $ $

$ 1,081,876.43249,203.04$5,578,676.86$CURRENT AMTPROJECT TOTAL


